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Fact Sheet
(Oct 04)

There were six FY02 OMA ACPs:  Honeycutt, Chicken, Randolph, Gruber, 
Simmons, and Knox (east).  All are complete.

Contractor:  Todd Construction
Contract Amount:  $5,136,823



Fact Sheet
(Jul 04)

There are three FY03 DERF ACPs:  Longstreet, Butner, and Yadkin.

• Longstreet began construction Nov 03.  Scheduled completion is Nov 04.
• Butner began construction Sep 04 with completion scheduled Feb 05.
• Yadkin will begin when Butner is completed.

Contractor:  GSC Construction
Contract Amount:  $4,058,515



Fact Sheet
(Oct 04)

There are two FY03 Milcon Projects:  All American ACP/Knox Street Truck 
Inspection Plaza and the Cantonment Fencing.  Both projects began Nov 03.

• All American/Truck Inspection Plaza will take 630 days to complete.
• Project is 25% complete.  Inbound traffic is shifted to the outbound side.  

Work consists of underground utilities, POV inspection canopy, access 
control point, and visitors’ center.

Contractor:  ECI
Contract Amount:  $8,693,972

• Cantonment fencing will take 365 days to complete.
• Contract is 55% complete.  Majority of fencing and guardrail is installed.

Contractor:  All Cities Enterprises
Contract Amount:  $4,249,723
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